

Attachment F

FLORIDA DEPARTMENT OF COMMUNITY AFFAIRS
DIVISION OF EMERGENCY MANAGEMENT

QUARTERLY REPORT FORM

SUBGRANTEE: Florida International University

Project Number #: 1249-0079

PROJECT LOCATION: Windstorm Simulation & Modeling

DCA ID #: 01HM-4L-13-00-05-042

DISASTER NUMBER: FEMA-DR—1249-FL

QUARTER ENDING: April 1, 2001

Percentage of Work Completed (may be confirmed by state inspectors):

0.5 %

Project Proceeding on Schedule: Yes No

Describe milestones achieved during this quarter:

The grant agreement was received on March 16, 2001, consequently this report only addresses activities conducted in the last two weeks of the quarter. Since the arrival of the agreement, the IHC has initiated contact with the five county emergency manager directors, informing them that the project was underway. Palm Beach County has agreed and signed the contract, other county's contracts are still pending. Arrangements were made for purchasing equipment and training staff members. On March 26, 2001 a meeting was held at the Palm Beach Emergency Management Office to discuss flight scheduling for the project.

Provide a schedule for the remainder of work to project completion:

This is a three year project. During the first year, initial data analysis for Palm Beach, Broward, and Lee Counties will be performed. 30 m DEM based on filtering will be provided and research into the improvement of the slosh models will be initiated. During the second year, the survey of additional areas within the three counties will be collected and a detailed analysis of LIDAR Data will be performed. Data acquisition for Monroe and Miami-Dade Counties will be initiated. The computer visualization and simulation of hurricane storm surge will be enhanced. During the third year, completion of final reports to all five counties will be provided. The IHC will also provide training support to the emergency management offices and promote public awareness and education.

Describe problems or circumstances affecting completion date, milestones, scope of work, and cost:

Problems affecting the completion of the project have not been encountered.

Cost Status: Cost Unchanged Under Budget Over Budget

Additional Comments/Elaboration:

There are no comments at this time.

NOTE: Department of Community Affairs (DCA) staff may perform interim inspections and/or audits at any time. Events may occur between quarterly reports which have significant impact upon your project(s), such as anticipated overruns, changes in scope of work, etc. Please contact DCA as soon as these conditions become known, otherwise you may be found non-compliant with your subgrant award.

Name and Phone Number of Person Completing This Form: Carolyn Anderson (305) 348- 1607